PRULECN UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

<,

Y. REGION 5
: . ‘f..’, EMERGENCY RESPONSE BRANCH
Q’M § 9311 GROH ROAD, ROOM 216
N i GROSSE ILE, Ml  48138-1697
4 noﬁ’-‘"
MAY 1 7-2000
MEMORANDUM ! REPLY TO ATTENTION OF

SUBJECT: ACTION MEMORANDUM - Request for a Time-Critical Removal Action at
the Buckley Towing Site, Coventry Township, Akron, Summit County,

Ohio (ID# BSH9) / )
FROM: James E. Augustyn, On-Scene Coordinator . /,;fi ;f‘/bzhﬁy;"/ /,
Emergency Response Branch - Response Section 1 /
TO: Richard Karl, Chief EPA Region 5 Recopg
Emergency Response Branch ords Ctr.
e LU
. PURPOSE 253012

The purpose of this memorandum is to request and document your approval to expend
up to $46,175 to abate an imminent and substantial threat to public health and the
environment posed by the presence of ignitable and Toxicity Characteristic Leaching
Procedure (TCLP) characteristic wastes at the Buckley Towing Site located at a vacant
lot at 2977 Manchester Road, Coventry Township, Summit County, Ohio 44319.

The response action proposed herein will mitigate threats to public health, welfare, and
the environment posed by the presence of uncontrolled hazardous substances located
at the Site. Proposed removal actions include stabilization of the hazardous
substances and removal and disposal of the flammable and other hazardous
substances from the Site. The proximity of the Site to residential properties and
unstable condition of numerous drums containing flammable materials require that this
removal be classified as time-critical. The project will require an estimated 5 working
days to complete.

This Site is not on the National Priorities List, has not been ranked, does not set any
precedents, and is not nationally significant.

ll. __SITE CONDITIONS AND BACKGROUND

CERCLIS ID # OH SFN 0507981

“ongy,
The Buckiay, Towing Site is located at 2977 Manchester Road, Coventry Township,
Summit County, Ohio 44319. The Site is a vacant lot on which the former property
owner operated a junk yard since the 1940s. The Site is located in a residential area
south of Akron in Coventry Township. The property is bordered to the west by
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Manchester Road, to the north, south, and east by residential properties. Long Lake is
located approximately 1,000 feet north and east of the Site. The property
encompasses approximately 1 acre. The Site is located at 41° 01' 6.41" North latitude,
81° 33' 2.94" West longitude.

The Site is fenced with a 4.5 foot chain-link fence. There is no security at the Site. No
permanent structures exist at the Site.

in the state of Ohio, the low-income percentage is 30% and the minority percentage is
13%. To meet the EJ concern criteria, the area within 1 mile of a Site must have a
population that's twice the state low-income percentage and/or twice the state minority
percentage. That is, the area must be at least 60% low-income and/or 26% minority. At
this Site, the low-income percentage is 40.5% and the minority percentage is .67% as
determined by Arcview or Landview il EJ analysis. Therefore, this site does not meet
the region’s EJ criteria based on demographics as identified in “Region 5 Interim
Guidelines for Identifying and Addressing a Potential EJ Case, June 1998.”

Property records obtained from the Coventry Township Board of Trustees indicate that
the Estate of Robert E. Buckley is the current owner of the property. Mr. Ernie Buckley,
son of Robert E. Buckley, operated the facility until he was incarcerated for selling
drugs from the property.

Coventry Township has been in litigation with Mr. Buckley to remove junk automobiles,
tires, parts, and miscellaneous junk from the Site for nearly 4 years. Summit County
Common Pleas Court issued an Agreed Judgement Entry permitting the Township to
undertake cleanup actions on the property. Coventry Township obtained a $75,000
grant from the Summit County Solid Waste Management Authority to remove and
dispose of solid waste. The township completed its cleanup efforts late in November
1999. The grant authorized the cleanup of solid waste but not hazardous wastes found
on the Site. The Ohio Environmental Protection Agency (Ohio EPA) requested U.S.
EPA’s assistance with a removal action at the Site.

The Ohio EPA conducted a Site assessment and collected samples on January 19,
2000. The analytical results provided by Ohio EPA confirmed that several drum
samples exhibited flash points of <72°F and failed for TCLP for Lead and Mercury.
Twenty-six 55-gallon drums and 10 smaller containers were discovered and inventoried
by the Ohio EPA. Flame lonization Detector (FID) and Photo lonization Detection
readings indigated that the many of the drums on the Site exhibit combustible
characteristics. In addition to the containers, Ohio EPA sampled 2 residential wells and
2 wells on The Buckley property.

On March 13, 2000, the U.S. EPA conducted a Site assessment at the property at the
request of Ohio EPA. During the assessment, the U.S. EPA observed numerous drums
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and small containers of hazardous substances on the property. All of the drums
showed signs of deterioration. None of the drums or small containers bore labels
indicating the identity of their contents. '

. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

The documented cdnditions at the Buckley Towing Site meet the criteria for a removal
action as stated in the National Contingency Plan (NCP) Section 300.415, Paragraph

(b)(2), specifically:

i)  Actual or potential exposure to nearby human populations, animals, or the food
chain from hazardous substances or poliutants or contaminants;

The Site is located in a primarily residential area. Fencing at the Site is not of sufficient
height or construction to prevent trespass, thereby allowing access to humans and
animals. No structures are on Site to secure the drums and there is no on-site security.

ii) Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or
other bulk storage containers, that may pose a threat of release;

At the time of the site assessment, located at the Site were twenty-six 55-gallon drums
and 10 smaller containers. Most of the containers were in various stages of
deterioration and unmarked. Some of the drums appeared to be leaking.

iif) Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released;

Exposure to the elements will continue to deteriorate the condition of the drums
allowing for a potential release. Although the property is outside the flood plain of Long
Lake, over time, drainage from the Site will migrate in the direction of the lake.

iv) Threat of fire or explosion;
The many of drums stored on Site contain ﬂarhmables as defined in 40 CFR part
261.21. Analytical results from several drums have determined flash point of <72°F
indicating that they are flammable. Most of the drums are in extremely poor condition.

~—
V. ENDANGERMENT DETERMINATION
Given the Site conditions, the nature of the hazardous substances on Site, the potential

exposure pathways to nearby populations described in Sections Il and Iil above, the
actual or threatened release of hazardous substances from this Site may present an
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imminent and substantial endangerment to public health, or welfare, or the
environment.

V. _PROPOSED ACTIONS AND ESTIMATED COSTS

The OSC proposes to undertake the following actions to mitigate threats posed by the
presence of hazardous substances or poliutants or contaminants at the Buckley Towing
Site:

1) Develop and implement a Site-specific Health and Safety Plan;
2) Secure and contain all hazardous substances on Site;

3) Conduct additional drum sampling to identify, inventory, and characterize
hazardous substances or poliutants or contaminants on Site, including ignitable
wasies;

4) Stabilize and dispose off Site all hazardous substances or poliutants or
contaminants from drums and containers at a U.S. EPA-approved disposal
facility in accordance with the U.S. EPA Off-Site Rule (40 CFR § 300.440);

5) Take any response action t0 address any release or threatened release of a
hazardous substance, pollutant, or contaminant that the U.S. EPA determines
may pose an imminent and substantial endangerment to the public health or the
environment.

The removal action will be conducted in a manner not inconsistent with the National
Contingency Plan (NCP). The OSC has initiated planning for provision of post-removal
Site control consistent with the provisions of Section 300.415 (1) of the NCP. However,
elimination of all surface threats is expected to minimize the need for post-removal Site
control.

All hazardous substances, poliutants, or contaminants removed off Site pursuant to this
removal action for treatment, storage, or disposal shall be treated, stored, or disposed
of at a facility in compliance as determined by U.S. EPA, with the U.S. EPA Off-Site
Rule, 40 CFR § 300.440, 58 Federal Register 49215 (Sept. 22, 1993).

The removal.action will be conducted in a manner to obtain and preserve information
and evidence which may be of use to an ongoing civil investigation of the Site. Actions
will also be coordinated with the OEPA to facilitate an orderly transition to their planned
FYO0O0 remedial activities. Ohio EPA’s Pre-Remedial Site Assessment Group is
pianning 1o do a complete Site assessment of the property to determine if the Site
contributed to existing groundwater problems in the area.

v/
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The response actions described in this memorandum directly address actual or
threatened releases of hazardous substances, pollutants, or contaminants at the Site
which may pose an imminent and substantial endangerment to public health and safety
and the environment. These response actions do not impose a burden on the affected
property disproportionate to the extent to which that property contributes to the
conditions being addressed.

The estimated costs to complete the above activities are summarized below. These
activities will require an estimated 5 on-site working days to complete. Detailed
cleanup contractor costs are presented in Attachment 1.

REMOVAL PROJECT CEILING ESTIMATES

EXTRAMURAL COSTS:
Cleanup Contractor Costs $25,605
Contingency (15%) 3841
Subtotal $29,446
Total ‘START $_3.000 |
Extramural Subtotal $32,446
Extramural Contingency (20%) _ 6,489
TOTAL EXTRAMURAL COSTS $38,935
INTRAMURAL COSTS:
U.S. EPA Direct Costs
[($30 x (60 Regional Hours + 8 HQ Hours)] $ 2,040
U.S. EPA Indirect Costs -
($65 x 80 Regional Hours) $ 5,200
TOTAL INTRAMURAL COSTS - ' $_7.240
TOTAL RE__IEB&AL PROJECT CEILING ESTIMATE $46,175

The respon'se actions described in this memorandum directly address the actual or
threatened release at the Site of a hazardous substance, pollutant, or of a contaminant



which may pose an imminent and substantial endangerment to public health or welfare
or to the environment.

Applicable or Relevant and Appropriate Requirements

Al applicable, relevant, and appropriate requirements (ARARs) of Federal and State
law will be complied with to the exdent practicable. On March 14, 2000, a letter was
sent to Mr. Robert Almquist of the Ohio EPA requesting that he identify State ARARS.
Any State ARARs identified in a timely manner for this removal action will be complied
with to the exdent practicable.

VL__EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR
NOT TAKEN

Delayed or no action will increase the potential of the flammable, hazardous materials,
ich threaten public health, to ignite and threaten the adjacent population and the
environment. -

VI OUTSTANDING POLICY ISSUES
None.

VL. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this
Site is contained in the Enforcement Confidential Addendum.

X. RECOMMENDATION

This decision document represents the selected removal action for the Buckley Towing
Site located at a vacant lot at 2977 Manchester Road, Coventry Township, Summit
County, Ohio, developed in accordance with CERCLA as amended, and is not
inconsistent with the NCP. This decision is based upon the Administrative Record for
the Site. Conditions at the Site meet the NCP Section 300.415 (b) (2) criteria for a
removal and | recommend your approval of the proposed removal action. The total
project ceiling, if approved, will be $46,175. Of this, an estimated $35,935 may be
used for cleanup contractor costs. You may indicate your decision by signing below.

-

-

mova(d.ﬁ-P f* Rk DATE: 5"]7-00
Chief, Emergency Branch

v



DISAPPROVE:

Chief, Emergency Response Branch

Enforcement Addendum

Attachments
1. Detailed Cleanup Contractor Cost Estimate

2. Administrative Record Index
cc:. K Mould, 5202-G

D. Henne, Dept. Of Interior
K. Clouse, Ohio EPA

W'

DATE:




BUCKLEY TOWING SITE
AKRON, SUMMIT COUNTY, OHIO
AR ORIGINAL
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ATTAGHMENT 1
DETAILED CLEANUP CONTRACTOR ESTIMATE
- BUCKLEY TOWING SITE
COVENTRY TOWNSHIP, SUMMIT COUNTY, OHIO
MAY 2000

The estimaiad cleanup contractor costs necessary to complete the removal action at
the Buckiey Towing Site are as follows:

Personnel and Equipment $ 10,872
Matorials 2,000
Sampling, Analysis, Transportation

and Disposal 12,733

TOTAL $ 25,605



DATE

10/02/98

09/27/99

12/16/99

01/05/00

01/19/00

02/16/00

03/14/00

04/04/00

ATTACHMENT 2

U.Ss. ENVIRONMENTAL PROTECTION AGENCY

ADMINISTRATIVE RECORD

REMOVAL ACTION

FOR

BUCKLEY TOWING SITE

COVENTRY TOWNSHIP, SUMMIT COUNTY, OHIO

AUTHOR

Hasenyager, R.,

Summit County
General
Health
District

Summit County
Common Pleas
Court

Hasenyager, R.,

Summit County

- General

Health _
District

Allen, P.,

- Ohio EPA

Almquist, R.,
Ohio EPA ’

Smith, J.,
Quanterra
Laboratory

Augustyn, J.,

U.S. EPA
Karl, R.,
U.S. EPA

ORIGINAL
MAY 16, 2000

RECIPIENT

Bolas, M.,
Ohio EPA

Coventry
Township
Board of
Trustees

Almquist, R.,
Ohio EPA

El-Zein, J.,
U.S. EPA

Ohio EPA
Site File

Shane,.S.,
Ohio EPA

Almquist, R.,
Ohio EPA

George, D.,
Attorney/
Buckley
Estate

TITLE/DESCRIPTION

Letter re: Request for
Ohio EPA Assistance at
the Buckley Towing Site
w/ Attached Analytical
Data

Final Agreed Judgement
Entry re: the Buckley
Towing Site

Letter re: Cleanup
Progress at the Buckley
Towing Site w/ Attached

-Analytical Data

Letter re: Ohio EPA's
Request for U.S. EPA
Assistance at the Buckley
Towing Site w/ Attached
Time-Critical Removal
Action Referral Package

Field Report for Drum
Sampling at the Buckley
Towing Site

Analytical Report for
the Buckley Towing Site

Letter re: U.S. EPA’s
Request for Ohio ARARs for
the Buckley Towing Site

Letter re: General Notice
of Potential Liability
for the Buckley Towing
Site

PAGES

38

18

34



Buckley Towing AR

Page 2
0. DAIE AUTHOR RECIPIENT IITLE/DESCRIPTION PAGES
9 00/00/00 Augustyn, J., Karl, R., Action Memorandum:
U.S. EPA U.S. EPA Request for a Time-

Critical Removal Action
at the Buckley Towing
Site (PENDING)
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ERRS Delivery Order Scope of Work
Buckley Towing Site (Site ID# BSH9)
Akron, Ohio

- Dovelop and implement & site-specific health and safety plan;

- Secure, stage, sample, and characterize all site wasies in drams (approximately 25) and other
containers,

- Conduct compatibility testing on liquids, sludges, and other hazardous wastcs and substances;
- Bulk and consolidate wastes in preparation for off-site transport; dispose of any drum carcusses;

- Transport and dispose of all hazardous wastes, pollutanty and contaminant at an EPA-approved
disposal facility in accordance with the U.S. EPA Oft-site Rule, 58 Federal Registcr 49200,

effective October 22, 1994.
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CLIN

1001AA
10001A
1002AA
1002A8
100044
1003A8
1004AA
1004A8
1008AA
1008AB
1006AA
1008AB
1007AA
1007AB
1008AA
1008AB
*00GAA
1010AA
1010A8
1011AA
1011AB
1012AA
1012AB
1013AA
101348
1014AA
1014AB
1018AA
1018A8
1016AA
1018AB
1017

1018

1019

1020

1021AA
1022AA

CLIN
1047

1040

CLIN B%AKOUT FOR Buckisy Towing Site (BSHS)

8813

1179

$123

Description - Peraonnei Rate Hous = Cost CLIN Description -Truocks Rate SofDays
Jr Response Manager $38.88 1023 ‘Boom- 2 Ton $208.03
Jr Response Manager - OT $47.08 1024 Box-1Ton 82.28
Response Maneger $48.33 )] $2000 1025 Box-2Ton $102.62
Response Manager - OT $40.23 1020 Cwr-Passenger $37.68
Foreman $34.20 1027 Dump Articulated CAT DJOD $562.58
Foreman - OT $48.61 1028  Dump Fixed Box 10/20 yds. $228.83
Clean-Up Techniclan $24.40 80 $14852 1029 2 Wheel Drive 821 8
Clean-Up Techniclen - OT $32.48 1030 4 Whoeel Drive 8$857.4
Equipment Operaior $30.93 49 $1.007 1031 Emergency Responee $117.89
Equipment Operalor - OT $63.11 1032 Roed Traclor 22041 | 2
Field Cosl Adminisirstor $30.34 28 $759 1033 Siake Bed- 1 Ton $07.14
Fisld Cosl Adminis¥rator - OT $40.38 1034 Otske Bed- 2 Ton $102 82 8
Truck Driver 892.3%7 1038 Veouum 3800 galsidump $208.64
Truck Driver - OT §40.08 1038 Passsnger Ven N 961.20
LaborMNon 40 hr. $23.07 Total Truck Cost 8
Labor/Non 40 hr - OT $31 .08
Conatruction inspector $26.08 CLIN Description - Trallers Rats 8 0of Deys
Eilectrician $38.02 1037 Decon - 020 $BIN
Eicctrician - OT $48 .31 1038 Decon with Showers 8x30 $82.01
Chemist. Orgenic $36.08 ] $288 1030 Decon without Showers 8x30 $83.21
Chemist, Orgenic - OT $38.00 1040 Lowboy - 0 Ton 90181 2
Computsr Operator $28.45 1049 Lowboy - 20 Ton $82.01
Computer Operator - OT 30 18 1042 Lowboy - 30 Ton $07.3%
Hydryogeologiet $40.40 1043 Lowboy - 80 Ton $140 00
Hydryogeoiogist - OT $40 40 1044  Siid Unit Vacuum' 1500 gai. $140 68
ind. Hygenist Sie Safely insp. $37.80 'IM Storage Approx. 20 . 8023
ind. Hygeniel Siie Sefety insp. - OT  $37.88 Storage Approx. 40 L. $11.20 _ A
Radiation Specialist $30.40 Yotal Tralier Gost !
Radistion Spacialiet - O7 $40 43
Site Salely 28 41
Site Safely - OT $268.41
Reserved
Reserved
Reserved
Reserved )
Progrem Maneger n1r.er ". !
\_T4D Coontinator B0 18 _ge |
Total Personnel Cost 344
_Ossoription -Heavy Bquipment __ Rete _@ofDeys  Cost _CLIN Oeseriphion - Hesvy Bquipment __ Rate # of Oeys
~ Atachment Greppier Demoition $83.31 1070 Analyzer Hazost System wio fume ho $20.70
1048  Atachment Grappier Drum Hydraulic  $71.7¢ 1000 Fume hood vented $.20
Atachment HoRam - Hydreulio 287.68 1001  MeterAonitor Explosion/O2 dighal $12.30
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CLIN BREAKOUT FOR Buckley Towing Site (BSH9)

] $173
) $173
8ofDays = Cost

Backhoe - CASE 580 S82 26 1082 MeterMonitor Hnu PID digital $24.6D
1051 Backhoe - CAT 436/438/426 $107 64 1083 Meter™onilor OVA FID digital $55.35
1052 Backhoe - Extendahoe $148.65 1084 MeterMonitor Alpha Meter, Ludium  $12.30
1053 Bulldozer - CAT D3C $215.28 1085 MeterMdonitor Bata Gema Meter, Lud $12.30
1054 Bulldozer - CAT D8H $430.56 1088  MeterMonitor Aerosol Miniram $30.75
1055 Bulldozer - CAT D8 $775.01 1087 MeterManitor AersoVRam $30.75
1056 Compactor - CAT 815 (Sheepsfoot) $630.47 1088 PPE Level A Suit $205.03
1057  Compactor - CAT - CS 323C Roler Vi $230.68 1083 PPE Level B SCBA low pressure $19.27
1058 Compactor - CAT - CS 433C Roller Vi  $261.41 1000 radio - handheld $5.13
10580  Compactor Sheepsioot Attach wDoz  $256.29 1091__ radio - base station $1025
1060 Drum Crusher, Hydraulic $84.08. 3 $252 Total Safety & Analytical )
1061 Excavator GradallWheelad Mid-sized $814.99
1062 Excavator CAT 204L.C/312 $256.29
1083 Excavalor CAT 216C/315 $348.55
1064 Excavator CAT EL 180/320L $399.81
10856 Excanvator CAT 2258 LCI320 $3683 93
1066 Forkiit - Telescopic $153.77
1087 Loader Track - CAT 843939 1.5cyd. $297.29
1088 Loader Track - CAT 851053/055 2 cy $353.68
1069 Loader Track - CAT 973 3 cyd. $476.69
1070 Loader Wheetl - CAT O36E/038 2.5¢cy $307.55
1071 Loathr\M\eel-CATMSWd. $338.30
1072 Scraper Seif Logder - CAT 615 oreqv  $615.
1073 Scraper Non-Seif loading, dozer assis $615.09
1074 Shears Boom aitach. - LaBounty 110/ $205.03
1075 Shears Boom aftach. - LaBounty 116/ $2686.54
1076 Uni Loader with bucket - Bobcat 683/ $68.16 5 $441
1077 Uni Loader Forks attach. $22.15
1078 Uni loader Barrel grappler $7178 S5 $358

Total Heavy Equipment "$1,052

CLIN  Description - Fisld Equipment Rate #ofDays @ Cost _CLIN Description - Heavy Equipment  Rate

1082 Treatment Pool 10,000 gal $131.22 1123 Light plant, 4 ights w/diesel generator $88.71
1003 Treatmert Pool 20,000 gal $157.87 1124 Reserved
1094 Treatment Pool 50,000 gal $380.85 1125 Reserved
1085  Air Blower Portable 300 CFM $4.682 1928 Ol Skimmer wio power $20.50
1096 Air Biower Portable 3000 CFM $30.75 1127 Oi Skimmer Heads $32.80
1007 Boat 14/18 % $18.4C 1128 Scales portable $42.03
1008 Boat21f $24.60 1128  Steam Jenny 3,000 PSI $43.08
1099 Boat26-30 & $30.75 1130 Watsr Laser Lo-Pressure 3,000 PSI  $78.89
1100 Boat Motor 10 to 50 HP $20.50 1131  Water Laser L o-Pressure 8,000 PSI $117.80
1101 Boat Motor > 50 HP $49.21 1132 Waler Laser Lo-Pressure 10,000 PSI $256.20
1102 Boat Motor > 100 HP $92.26 1133 - Welder Unit $20.50
1103 CompwessowAir - 185 CFM $43.08 1134 Pump-Acid 2° $73.81

-
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1104
1108
1104
1107
1108
1108
1110
1"n
1112
113
1114
118
11
1147
1118
119
1120
"a
122

cLM

1188

1108

Comgressor/Alr > 200 CFM
Computer Portable PC
Computer CAD

Cutiing Torch

Diving Soubs
Diving Hard Hat Ghaliow
Genarator - § KW
Generator - 80 KW
Generator - 1860 KW
Generator - 380 KW

I{oaw - Dlscharge 2° 50 R eection
Hose Diaschargs 3° 80 R section
Hose - Discharge 4° 50 ft seclion
Hose - Fire 2° 100 8

Hose - Suction 2"20 ft asction
Hose - Suction 320 R ssction
Hose - Suction 4“20 R section
Lighting conventional

_Lighting expiosion proof

“Total Fleld Equipment

Description =
Materials/ODCs

Material Handling Charge @ 2.31%

Subiote! ODCs & Handliing Charge

$123.02
$10.26
$41.01

3101 7
$276.79
$22.88
$141 47
$225.53
$428.81
$2.46
$2.97
.38
$4.10

207
$3.38

m 4]

CLIN JEAKOUT FOR Buckley Towing Site (BGHQ?

Lump Sum

$14.400
$14,733

1138
1138
1137
1138
113%
1140
1141
1142
1143
1944
1148
1148
1147
1148
1140
1180
1181
1182
118

1%

Pump - Centrifugal 2*

Pump - Centrifugal 3"

Pump - Contrifugal 4°

Double Diaphragm Teflon 2°
Double Diaphragm Teflon 3*
Oouble Diaphrsgm Teflon 4"
Pump - Traeh 2*

Pump - Trash 3"

Pump - Trash 4°

Oll Boam - Harbor averall hgt. 12°
Ol Boom - Harbor overall hgt. 24°
Ol Skimmer - Drum

Hydrolic Pump

Reserved

Qi Skimmer - Rope

3.8
$30.47
$128.07
$50.75
$83.88
§$182.40
$28.70
!
$60.21

$117.80

iy
$300.00

$107.64

Ol Skimmer - Oleophilic 20 - 30 gom $676.60

Reserved

Ol 8kimvmer Wek/Buction 10-80gp $1282

Reserved

Ol Skimmer Weir/Buction 10 - 300 gp $62 28

Total Pieid Equipment Cost

[TOTAL CORY FOR ALL CLINS

-

-



